

## Projects financed from Norway Grants

### **“FN Ostrava-Construction of Day-Care Facility for Complex Rehabilitation in Psychiatric Care”**

The realization of the project, which started on 14<sup>th</sup> January 2015, was successfully accomplished on 30<sup>th</sup> April 2017. In accordance with the approved time schedule of the project, all planned activities have been completed. First of all, these include finalization of tender procedures and subsequent supply of instruments, aids and equipment required for realization of the project. Furthermore, education of the staff has been realized, together with the remaining elements of publicity. The Day-Care Facility belonging to the Department of Psychiatry, University Hospital Ostrava, the building of which was successfully completed by issuing a final building approval on 11<sup>th</sup> October 2016, has started its operation according to the adjusted time schedule from 1<sup>st</sup> March, with a program for clients with neurotic disorders. The programme for psychic disorders began on 1<sup>st</sup> May. The contents of the day-care facility correspond with the planned programme, and include participation of a physician, psychologist, ergotherapists, physiotherapists, a social worker, and nutrition therapist. Participation of partner organization within the project has been specially designed for the program of psychotic disorders. Cooperation with the partner from Norway has ended; the Hospital Information System has been successfully expanded.

All indicators of the project have been met. All five components, which form the system of complex rehabilitation, have been introduced and are in operation. The planned number of clients who were provided care at the day-care facility as of 31<sup>st</sup> July 2017 has also been met. A total of forty patients attended the program for neurotic disorders; sixteen patients were provided care within the program for psychotic disorders.

Regarding the publicity of the project, a press conference was held on 24<sup>th</sup> April 2017. It was presided by Ing. Tomáš Oborný, MBA, spokesperson of the University Hospital Ostrava. The conference was opened by Ing. Ivo Žolnerčík, Vice-President for Technology and Operation, other speakers were Irina Chmelová, MD, PhD, MBA Head-Physician of the Dept. of Clinical Rehabilitation and Petr Šilhán, MD, PhD, Head-Physician of the Dept. of Psychiatry, who responded to journalists' questions.

Other activity performed within the publicity of the project was a closing ceremony, with the participation of representatives of the grant provider. The closing ceremony was opened on 24<sup>th</sup> April 2017, at 12 pm, by Ing. Ivo Žolnerčík, who summarized the overall benefit of the realized projects, for the University Hospital Ostrava, and namely for its patients. Other lectures were held by guarantors of individual projects, Irina Chmelová, MD, PhD, MBA for the project of paediatric injuries, and Petr Šilhán, MD, PhD for the project of psychiatry, who presented detailed information and explained the benefit of the projects. Part of the presentation was also a sample of videos prepared during the projects.

A permanent commemorative plaque was placed in the hall of the Domov sester building.

At present, only financial and administrative settlement of the project is going on.

Photo documentation of the press conference and the closing ceremony is listed in the appendices.